Task Breakdown

Task Number	Task Description	Date Due (Planned) *When you intend to complete the task*	Date Completed (Actual) *When you actually completed the task*
1	Create user stories list	3/17/2025	3/18/2025
2	Complete wireframes	3/16/2025	3/17/2025
3	Complete Design Guide	3/15/25	3/16/25
4	Complete JavaScript development Plans	3/17/25	3/18/25
5	Finish first draft of page on just HTML and CSS	3/18/25	3/18/25
6	Finish 3 pages of webpage	3/22/25	
7	Finish another 3 pages of webpage	3/25/25	
8	Finish last 3 pages of webpage	3/28/25	
9	Implement the Google Maps feature	3/26/25	
10	Implement the Form with API validation	3/25/25	
11	Do interviews	3/28/25	
12	Reflect on Interviews	3/29/25	
13	Design Summary	3/29/25	
14	Complete citations	3/30/25	
15			
...			